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Introduction

The Software Engineering Laboratory (SEL) is currently engaged in a Methodology and Metrics program
for the Information Systems Center (ISC) at Goddard Space Flight Center (GSFC). This paper addresses
the Methodology portion of the program. The purpose of the Methodol ogy effort isto assist a software
team lead in selecting and tailoring a software development or maintenance process for a specific GSFC
project. Itisintended that this processwill aso be compliant with both SO 9001 and the Software
Engineering Institute’ s Capability Maturity Model (CMM).

Under the Methodology program, we have defined four standard | SO-compliant software processes for the
ISC, and threetailoring criteriathat team leads can use to categorize their projects. The team lead would
select a process and appropriate tailoring factors, from which a software process tail ored to the specific
project could be generated. Our objective in the Methodology program isto present software process
information in a structured fashion, to make it easy for ateam lead to characterize the type of software
engineering to be performed, and to apply tailoring parameters to search for an appropriate software
process description. Thiswill enable the team lead to follow a proven, effective software process and also
satisfy NASA’ s requirement for compliance with 1SO 9001 and the anticipated requirement for CMM
assessment. Thiswork is also intended to support the deployment of sound software processes across the
ISC.

Background

The SEL iscurrently part of the Information Systems Center (ISC) at Goddard Space Flight Center
(GSFC). ThelSC was formed in December 1997, by reorganizing Government personnel, projects, and
other resources from previously existing GSFC organizations. It comprises a number of application
domains, and represents a conglomerate of different organizational cultures. In particular, the various
predecessor organizations had employed avariety of approachesto software development. The evolution
and adoption of asingle organizational culture, and a single set of recognized software processes, isa
challenge that ISC is presently facing.

In early 1999, the SEL directors met with each of the eight branch heads within the | SC, to determine how
the SEL could best servetheir needs. The branch heads indicated that they would like to see the SEL
package the proven software technology that it had developed over 25 years, so that it could be applied
within the ISC. The Methodology study and the companion Metrics effort were two of the activities that
resulted from these discussions.

A key constraint that helped shape the new | SC culture was NASA’ s decision to seek registration under the
I SO 9000 suite of international standards. This decision increased the urgency for developing a standard
software methodol ogy that could be used consistently across the | SC.

A brief note of explanation regarding the | SO 9000 suite may bein order. This suite of quality standards
was first published in 1987, as a set of five standards, 1SO 9000 through 1SO 9004. These standards
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specified minimum requirements for a quality system. A revised version of the SO 9000 suite was
published in 1994 [1-5]. These standards, which were written primarily for the manufacturing community,
aso had a strong and immediate impact upon the software community. The standard most frequently cited
for applicability in a software environment is1SO 9001. In response to a demand for guidance on how to
apply 1SO 9001 in a software environment, 1SO developed 1SO 9000-3, “Guidelines for the application of
SO 9001:1994 to the development, supply, installation and maintenance of computer software” [6]. A
new revision of the SO 9000 suite is scheduled for publication in late 2000, and is currently available in
draft version.

In June and July of 1999, GSFC conducted a series of internal audits against SO 9001. A subsequent
round of informal internal audits was conducted within the | SC around October 1999. In response to these
internal audits, the SEL established aworking group of | SC team leads to devel op recommendations for
bringing the I SC into conformance with 1SO 9001. In November 1999, this SEL 1SO team identified

recommendationsin the areas of both methodology and metrics. [7]

The key recommendations of the | SC team leads that drove the present Methodology effort were as
follows:

Define atemplate-based approach to documenting software methodol ogy
Organize information around devel oper activities, rather than around | SO concepts.
Support multiple life cycle models, including the incremental build model and the spiral model
Define methodology details separately for the following project types:
Custom (new) software devel opment
Commercia off-the-shelf (COTS) or Government off-the-shelf (GOTS) based systems
High reuse projects—this includes maintenance projects and the use of product lines; the key
element of a high reuse project is that the system architecture is almost completely defined at the
beginning of the project.

A second constraint that is expected to affect the ISC cultureis NASA'’ s recent decision to adopt the CMM.
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Figure 1. 1SC Application Domains

Technical Approach
Previous Related Work

The approach we used in this research derives from athree-level life cycle/method/technique hierarchy of
software processes developed by Dr. Vic Basili [9]. Our work built on four predecessor SEL documents:;

Manager’ s Handbook [ 10]

Recommended Approach to Software Development [11]
NASA Software Management Guidebook [12]

ISC Profile Report. [13]

The Recommended Approach and Manager's Handbook are "companion™” documents that served for many
years asthe SEL's primary guidebooks for software development and management. Developed for the
GSFC's Flight Dynamics Division and refined over 15 yearsin the SEL's "Experience Factory", the
guidance provided in these documents remains sound engineering practice for much of theISC. The
activitieslisted in the current Methodol ogy are consistent with those described in these two documents.

The Methodology team borrowed from the NASA Software Engineering Program's Software Management
Guidebook in defining thelife cycles that are recommended for use with the current processes. The team
used the ISC Profile Report to identify the key software domains within the Center and the associated
software processes. These domains and processeswere the starting point for the present research.

It should be noted that we are using the term “ software process” here asit is used within the ISC. We

realize that, within the software engineering community, this term implies elements that are missing from
our model, particularly synchronization of activities and entry/exit criteria. We have chosen to concentrate
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initially on the description of the software activities. Our intent is to develop a consistent set of methods,
products, and techniques before we address the time-sequencing of these activities, and the associated
synchronization and entry/exit concerns.

Research Activities

We began by reviewing the | SC Profile Report to familiarize ourselves with our customer base. The
Profile documents the SEL’s work in baselining the newly formed | SC organization, and it identifies the
diversity of software projects and processes encompassed within the ISC. From the Profile we devel oped
apreliminary grouping of the software engineering activities the Center conducts.

We then collected and reviewed 16 existing | SC Product Plans written by | SC Team Leads to describe their
respective projects and plans for the technical work and project management. We characterized each
project by risk level, size of software team (which generally correlated with problem complexity), and
software process. We also noted the software life cycle model that each project claimed to follow. The
results are shown in Table 1 below. During the course of this project, the parameter initially labeled ‘risk’
evolved to ‘criticality of application’, and we also identified aggressiveness of development schedule asa
key tailoring factor.

Table 1. Propertiesof the 16 Projects, asdrawn from their Product Plans

Proj ect M ethodol ogy Process Type Team Size Schedule Risk
SIRTFIRAC Waterfall New Devel opment 1 Aggressive | Mgjor risk is
with COTS schedule
DTAS Spiral New Devel opment 2 Normal “No major
with COTS risks”
GUMP Structured Design | New Development 4 Normal Low risk
Hitchhiker HCU FSW Structured Design | New Development 3 “Liberd” Technical risk
(Build 2)
Hitchhiker Ground Data: | Structured Design | New Development 7 Normal Low risk
ACE with some COTS
Hitchhiker Ground Data: | Structured Design | New Development 7 Normal Technical risk
Avionics with some COTS
Triana Ground Data Incremental Build | High Reuse with 17 Aggressive | Multiple risks,
COTS/ GOTS esp. schedule
Triana Command / Data | Object Oriented High Reuse with 7 Aggressive | Mgor risk is
Handling Flight S’'W Design; 2 releases | COTS schedule
Triana AOCS Flight Object Oriented High Reuse with 4-8 Aggressive | Mgor risk is
Software Design with COTS/ GOTS schedule
Incremental Build
EOS AM-1 FDS Incremental Build | New Development 10-12 Aggressive | Mgjor risksare
with some COTS; schedule and
prototyping for external
verification of FDS deliveries
design and
operational concepts
MAP “Not applicable” Test and 12 Aggressive | Primary risk is
maintenance only schedule
HESSI ITOS Incremental Build | High Reuse ~6 Normal No risks
identified
Triana ITOS Incremental Build | High Reuse ~7 Normal No risks
identified
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Proj ect M ethodology Process Type Team Size Schedule Risk
ULDBITOS Incremental Build | High Reuse ~1 Normal No risks
identified

NMP/EO-1GS (Multiple) New Devel opment (very large) | Aggressive | Mgor risk is
with COTS/ GOTS schedule

HST Payload FSW (Multiple) Maintenance with (very large) | Normal No major risks
extensive identified in
reengineering Product Plan

There were other evolutionary changesin the parameters that eventually came to be known as ‘tailoring
factors'. At one point, we had three categories for size (small, medium, and large) and three also for
criticality (low, medium, and high). We soon determined that the processes would be essentially the same
for small and medium sized teams, and for medium and high criticality projects. So we were able to drop
the ‘medium’ categories as distinct drivers. Inthis manner, the tailoring factors evolved to their present set:
team size, aggressiveness of schedule, and criticality of application. These tailoring factors, along with
software process, became the taxonomy that we finally used.

Our next steps were (1) to group the projects according to this classification to identify representative
examples of each type of project, and (2) to meet with the software team leads of projects that were
representative of the different categoriesin our taxonomy. Weinterviewed these team leads to clarify
information in the Product Plans and to obtain additional details about the software processes they followed
and the software life cycles that they employed. Asaresult of these interviews, we were able to converge
on a set of software processes and software life cyclesthat typify the | SC environment.

We determined that, despite variations in project terminology, and frequent use of COTS or GOTS, most
I SC projects actually utilized one of four software processes:

New Development
Maintenance
High Reuse
Prototyping.

The four software life cycle models that we identified were:

Waterfall
Incremental Build
Prototyping
Spiral.

Software Process Description

Using the SEL’s Recommended Approach as our starting point, we prepared an initial high-level
description of ageneric process for New Software Development. We then reviewed the 16 Product Plans
and modified the generic process to reflect the processes that were actually being used within the ISC. We
added the tailoring factors to reflect how the processes were actually adjusted for small teams, aggressive
schedules, and high criticality. Finally, we developed separate initial, very concise process descriptions for
Maintenance, High Reuse, and Prototyping.

We organized these process descriptionsin terms of ‘activity groups’, which is a concept first put forthin
|EEE Std 1074-1998, “ Standard for Developing Software Life Cycle Processes.” [14]. Activity groups are
simply collections of activities that together accomplish a single well-defined function, and produce a
single key product. For example, the Requirements activity group is comprised of activities such as
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defining software requirements, defining interface requirements, defining user interface requirements,
developing derived requirements, and prioritizing requirements.

Note that an activity group is not the same as a phase of the software development life cycle. 1n asoftware
life cycle model, a phase refersto a period of time. For example, we can speak of the Implementation
(sometimes called * Coding’) phase. Under the traditional waterfall model, this phase represents the period
of time during which coding is performed. An activity group, on the other hand, is a collection of related
activities, but there is no implication that these activities are performed within a specific period of time.
The activities of asingle activity group may be (and usually are) performed over multiple phases. The
team lead can select a software life cycle model and use it to develop atime sequencing of the activitiesin
the selected software process.

We identified six activity groups that were uniform across all of our standard processes: Requirements,
Design, Implementation, Test, Delivery & Support, and Cross-Cutting. Cross-Cutting activities are those
activities that typically last throughout the entire software life cycle, such as task management,
configuration management, quality assurance, document preparation, and training.

Each of these activity groups comprises activities that, together, perform one or more specific functions.
The activity groups and their respective functions are listed in Table 2.

Table 2. Functions of the Six Activity Groups

Activity Group Functions

Requirements Reach agreement with the customer on what the system isintended to
accomplish

Design Define the structure of the software system, and the function of each
component

Implementation Code and unit test each software module

Test Perform the required levels of testing (e.g., build/rel ease, system, and
acceptance testing) to validate the software system

Delivery and Support Transition from development mode to operational mode

Cross-Cutting Perform ongoing supporting activities that transcend individual activity
groups, but are necessary for a successful project

These activity groupsfit into afour-level hierarchical model, as shown in Figure 2. We can view this
hierarchy asaproduct line. That isto say, once we have selected a process type, identified the activities to
be performed within each activity group, and defined the techniquesto be followed, we have defined a
software processtailored for a specific project. Thetwo highest levels of the hierarchy, the software
process type and the activity group, areinvariant. A given ISC project will always follow one of four set
processes (New Development, High Reuse, Maintenance, or Prototyping). Similarly, the selected process
will alwaysinclude six activity groups (Requirements, Design, |mplementation, Test, Delivery and
Support, and Cross-Cutting). At the third level, activities within the activity groups vary somewhat from
one project to another. Thetechniques, on the lowest level, exhibit considerable variability from project to
project.
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Figure 2. Conceptual Methodology M odel

Software Process Depiction

Because we needed to specify the conditions under which certain activities would be performed, the
process descriptions were phrased in structured language, similar to pseudocode or program design
language (PDL), employing IF-THEN loops and similar constructs. For each actual step to be performed, a
more detailed description was written. Later, to simplify the description, we used hyperlinks to connect the
steps in the process descriptions with their respective detailed descriptions. It was thus possible to read the
entire description of a process without being distracted by the details of the individual steps.

The problem with this pseudocode representation was that it required one description for each software
process and for each combination of project drivers. For example, we needed one description for the New
Development process to be followed by a small team, on alow-criticality application, under an aggressive
development schedule. We had a different description for the New Development process to be followed by
alarge team, on a high-criticality application, under alenient development schedule. With three project
drivers, and three values for two of them, two values for the third, and four process types, we would
potentially need 3x3x2x4 = 72 separate process descriptions. It would have been difficult for usto
compare these 72 process descriptions and identify the similarities and differences among them.

This problem was resolved by switching to a matrix representation of the software processes. The
pseudocode and the steps to be followed were identified in the left-hand column of the matrix. Each
combination of tailoring factors (e.g., small team, aggressive schedule, critical application) was assigned
one of the remaining columns, and an * X’ in that column was used to indicate whether each step of the
process was to be performed for each type of project. (An example of aprocess matrix is contained in the
Appendix.) Hyperlinkswere used, as before, to provide links to the associated detailed information.

Use of the matrix approach greatly simplified the development, presentation, and review of the process
descriptions. The matrix approach also suggests an automated approach for future development: after the
process type and drivers are selected, the activity list for the project could be generated automatically. The
resulting “tailored” process could then be inserted or referenced in the appropriate portion of the Product
Plan. The complete model for our approach to processtailoring is shown in Figure 3.
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Figure 3. Software Development Process M odel

Verification and Validation

In the course of this research, we used three levels of verification and validation to assess the suitability and
usability of our work products:

Review of work products within the Methodol ogy working group
Review of work products by working group of I SC team |eads (see under ‘ Background’ above)
Occasional open forums (such as this Workshop) at which our work is presented.

As of thiswriting, these work products are:

Hypertext overview of the process descriptions

Set of definitions (based on | EEE standards and the CM M) that resolve standard software engineering
and | SO terminology

New Software Development Process matrix

Maintenance Process matrix

High Reuse Process matrix.

Using the matrix representation described above, each process provides for tailoring according to the
following threetailoring factors:

Team size (small/medium/large)
Schedule (normal/aggressive)
Criticality of application (Critical/non-critical).

The five work products have all passed through the first three levels of our V&V process. They have not
yet been subjected to afourth level of V&V: operational use of the processes by specific GSFC projects
and teams. This activity will begin shortly, when actual software projects at GSFC begin using these
processes.
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Lessons Learned

Benefits of the Matrix Representation

The matrix representation of a software process turned out to be akey factor in the success of the
Methodology effort. The matrix made it easier for both developers and reviewers of a software process to
compare the differences among different tailored versions—for example, to compareits use for small teams
against large teams. The use of atable-like matrix also made it easier to deal with multiple levels of nested
loops within the pseudocode representation of the processes.

Significance of the Software Life Cycle Model

At the outset of thiswork, it was felt that both the application domain and the software life cycle model
selected would be significant factorsin the selection and tailoring of a software process. Thisturned out
not to be the case. The software life cycle determines when and how often each activity will be performed,
but has littleimpact on the detailed description of the activity. Similarly, the differences due to application
domain become significant only at the Technique level of the hierarchy. Organizing the process
descriptions by activity group allowed usto define processes in a manner that gave the projects greater
flexibility in selecting their life cycles. By defining activity groups as distinct from life cycle phases,
activities were not constrained to a particular phase and could be repeated as needed, both throughout the
life cycle and across different application domains.

For example, on a project that followed the Incremental Build life cycle model, the activitiesin the
Implementation and Test activity groups could be repeated for every build. But this model makes no
provision for iterations through the Requirements activities. Using activity groups, thisis not a problem.
Similarly, the Prototyping and Spiral models involve multiple iterations of the Requirements and Design
activity groups; these, too, are easier to represent using activity groups.

Process Integration

A lesson that we learned from the walkthroughs was that the Team L eads were searching for common
€lements among the processes. We, as process engineers, tended to focus on the differences between the
processes. The Team Leads, however, as software devel opers, sought to reduce the number of differences
among the processes. In particular, they suggested that the New Development and High Reuse processes
could be merged into one. We are presently examining the implications of that proposal. It remainsto be
seen whether the processes will become more differentiated once software teams actually begin using these
standard processes and providing operational feedback.

Future Work

There arefive areas of work that we hope to accomplish in the next two years:

Expansion of our model to incorporate software products and tools, entry/exit criteria, and
synchronization of activities

Completion of the Prototyping Process

Incorporation of operational feedback from actual GSFC projects that use the Processes

Modification of our process model to address CMM

Development of aweb-based tool to support selection of a software process and the documentation of
that processin aproject’s Product Plan.
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Conclusion

Thiswork is significant for two reasons. First, we have been able to identify common elementsin a
complex environment of diverse application domains. Thiswork provides afoundation on which we can
develop appropriate techniques and product definitions that will allow the I1SC to employ a consistent
approach to software engineering devel opment, while allowing optimization for agiven project. Thisin
turn will permit the collection of a consistent set of software metrics across awide range of project types,
and the continuous improvement and refinement of our software engineering knowledge base.

Second, we have developed a simple tool (the matrix) for describing an important aspect of software
processes. Thistool greatly facilitated both the presentation and the review of the processes and their
component activities. We expect that it will aid us in defining requirements for a more automated, web-
based tool that will be useful to software team leads.
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Appendix—Example of Software Process Matrix

Legend: X =Perform this activity

O = This review or activity is optional but recommended

Rv (in 1st column) = Review
This font and shading indicates logic

F = Perform this review formally
| = Perform this review informally
* (in last column) = This activity is associated with an ISO "shall"

This font and no shading is used for activities

Critical Software Non-Critical Software 1ISO
X.0 Activity Group
Normal Schedule Aggressive Normal Schedule Aggressive
. L. . . . Schedule Schedule
X. X Major Activity Tailoring Drivers
Lo Small/ Large Small/ Large Small/ Large Small/ Large
Activities Medium Team Medium Team Medium Team Medium Team
Team Team Team Team
1.0 Requirements Activities
1.1 Software/System Concept Definition
IF the system concept/architecture is already defined (i.e., because the software to be
developed is part of a larger system or project such as a spacecraft or instrument), but the
software concept/architecture is undefined, THEN
Develop a software concept. Perform for all project types
ELSE (the system concept/architecture is undefined )
Develop a system and operations concept. Perform for all project types
Rv Hold A System Concept Review.(SCR) | F o o *
Hold a combined System Concept Review/System Requirements Review I F ®) ®) ¥
(SCR/SRR)

1.2 Requirements

IF high-level requirements have not been provided, THEN

Define high-level requirements.

Perform for all project types

ENDIF

Derive detailed requirements and specifications.

Always perform this activity

1.3 COTS Evaluation and Selection

IF using COTS/GOTS, THEN

DSchultz SEW25 Paper_111400.doc

11

November 14, 2000




Legend: X=Perform this activity F = Perform this review formally

O = This review or activity is optional but recommended | = Perform this review informally
Rv (in 1st column) = Review * (in last column) = This activity is associated with an ISO "shall"
This font and shading indicates logic This font and no shading is used for activities

X.0 Activity Group
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X = Perform this activity
O = This review or activity is optional but recommended
Rv (in 1st column) = Review

This font and shading indicates logic

Legend:

F = Perform this review formally
| = Perform this review informally
* (in last column) = This activity is associated with an ISO "shall"

This font and no shading is used for activities

Critical Software Non-Critical Software 1ISO
X.0 Activity Group
Normal Schedule Aggressive Normal Schedule Aggressive
. .. . . . Schedule Schedule
X.X Major Activity Tailoring Drivers
Lo Small/ Large Small/ Large Small/ Large Small/ Large
Activities Medium Team Medium Team Medium Team Medium Team
Team Team Team Team
2.0 Design Activities
2.1 Procurement
IF hardware, software, and/or firmware must be procured, THEN
Procure and install hardware, software, and firmware. Perform for all project types
2.2 Prototyping
IF there are significant technical risks (e.g. unfamiliar technology, performance/reliability
issues, undefined user interface), THEN
Perform prototyping to reduce risks. Perform for all project types *
Document the prototyping effort. X | X | X | X | X | X | O | X *
2.3 Preliminary Design
IF system architecture does not already exist, THEN
Prepare high-level architecture diagrams. Perform for all project types | ¥
FOR all new custom software and glue ware, DO
Design high-level functions or specifications. Always perform this activity *
Conduct walkthroughs and/or inspections of the high-level X X X X o o o o *
functions/specifications.
IF the software is part of a larger system, THEN
Rv Conduct a Preliminary Design Review. (SSR was held) | F o o
Conduct a combined Software Specifications and Preliminary Design Review. | F o o *
(SSR/PDR)

ELSE
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Legend: X=Perform this activity F = Perform this review formally

O = This review or activity is optional but recommended | = Perform this review informally
Rv (in 1st column) = Review * (in last column) = This activity is associated with an ISO "shall"
This font and shading indicates logic This font and no shading is used for activities
Critical Software Non-Critical Software 1ISO
X.0 Activity Group
Normal Schedule Aggressive Normal Schedule Aggressive
) L. ) . . Schedule Schedule
X.X Major Activity Tailoring Drivers
Lo Small/ Large Small/ Large Small/ Large Small/ Large
Activities Medium Team Medium Team Medium Team Medium Team
Team Team Team Team
Rv Conduct a Preliminary Design Review. (PDR) I F *
Conduct a combined Preliminary Design Review /Critical Design Review. | F o O o o .
(PDR/CDR)
ENDIF
Document the preliminary design. Always perform this activity *

2.4 Detailed Design

FOR all custom software and glue ware, DO

Develop the detailed design. Always perform this activity

Conduct walkthroughs and/or/inspections of the detailed design. Always perform this activity *

IF PDR was held, THEN

Rv Conduct a Critical Design Review.(CDR) I F I F I F I F

ELSE (PDR was not held)

Rv Conduct a combined Preliminary Design Review/Critical Design Review I F I F | F
(PDR/CDR)

ENDIF

Document the detailed design. Always perform this activity *
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